

WED-THU 2/19-20, AND WED-FRI 2/26-28



WORKING AREA  
10' wide X 100' long  
5 days total (max.)  
(truck, trailer, drilling rig, workers)

ONE-WAY TRAFFIC DIVERSION  
Wed 2/19 7am through Thu 2/20 5pm, AND  
Wed 2/26 7am through Fri 2/28 5pm  
Using portable tubular delineators 10' max. spacing  
(delineators at diversion entry points will have LED lights)

TEMP TRAFFIC CONTROL  
Flagger 0700-1700  
Portable traffic signals  
1700-0700

TEMP CONSTRUCTION SIGNAGE  
Road Work Ahead & Flagger

EXISTING PEDESTRIAN WALKWAY SHIFT  
(Barricade separation)

TEMP. LOSS OF EXISTING PARKING AREA  
(Lawrence Hall of Science terrace lots 1, 2, or 3 are available option)

TEMP CONSTRUCTION SIGNAGE  
Road Work Ahead & Flagger

TEMP TRAFFIC CONTROL  
Flagger 0700-1700  
Portable traffic signals  
1700-0700

APPROX. BORING LOCATION  
200 ft deep

For questions or concerns, call or email Bill Wright, LBL (510-486-4463, WHWright@lbl.gov)

